

CANAMAN SPI COMPLETION REPORT

Consolidated NCDDP 1	MODALITY NCDDP 1	Total Target	Total On Going	Total Completed	Backlogs	Target date of completion
		18	0	18	0	

Detailed NCDDP 1	Municipality	Barangay	Total On Going	Total Completed	Backlogs	Target date of completion
	Canaman	Dinaga (Pob.)	0	1	0	N/A
	Canaman	Fundado	0	1	0	N/A
	Canaman	Iquin	0	1	0	N/A
	Canaman	Linaga	0	1	0	N/A
	Canaman	Palo	0	1	0	N/A
	Canaman	Pangpang (Pob.)	0	1	0	N/A
	Canaman	Poro	0	1	0	N/A
	Canaman	San Francisco	0	1	0	N/A
	Canaman	San Jose East	0	1	0	N/A
	Canaman	San Jose West	0	1	0	N/A
	Canaman	San Juan	0	1	0	N/A
	Canaman	San Nicolas	0	1	0	N/A
	Canaman	San Roque	0	1	0	N/A
	Canaman	Santa Cruz (Pob.)	0	1	0	N/A
	Canaman	Santa Teresita	0	1	0	N/A
	Canaman	Sua	0	1	0	N/A
Canaman	Talidtid	0	1	0	N/A	
Canaman	Tibgao (Pob.)	0	1	0	N/A	

Consolidated NCDDP 2	MODALITY NCDDP 2	Total Target	Total On Going	Total Completed	Backlogs	Target date of completion
		6	6	0	6	November, 2017

Detailed NCDDP 2	Municipality	Barangay	Total On Going	Total Completed	Backlogs	Target date of completion
	Canaman	BARAS	1	0	1	November, 2017
	Canaman	DEL ROSARIO	1	0	1	October, 2017
	Canaman	MANGAYAWAN	1	0	1	October, 2017
	Canaman	SAN AGUSTIN	1	0	1	October, 2017
	Canaman	SAN VICENTE	1	0	1	November, 2017
	Canaman	TIBGAO	1	0	1	December, 2017

Consolidated NCDDP 3	MODALITY	Total Target	Total On Going	Total Completed	Backlogs	Target date of completion
	NCDDP 2	9	0	0	9	March, 2018

Detailed NCDDP 3	Municipality	Barangay	Total On Going	Total Completed	Backlogs	Target date of completion	STATUS as of June 14, 2017
	Canaman	FUNDADO	NYS	0	1	March, 2018	No download Yet
	Canaman	LIÑAGA	NYS	0	1	March, 2018	No download Yet
	Canaman	PALO	NYS	0	1	March, 2018	No download Yet
	Canaman	SAN FRANCISCO	NYS	0	1	March, 2018	No download Yet
	Canaman	SAN JOSE EAST	NYS	0	1	March, 2018	No download Yet
	Canaman	SAN JOSE WEST	NYS	0	1	March, 2018	No download Yet
	Canaman	SAN ROQUE	NYS	0	1	March, 2018	No download Yet
	Canaman	STA. TERESITA	NYS	0	1	March, 2018	No download Yet
	Canaman	TALIDTID	NYS	0	1	March, 2018	No download Yet