

PROVINCE	MUNICIPALITY	BARANGAY	SP TITLE	TOTAL GRANT	TRANCHING	AMOUNT RELEASED	PHYSICAL			FINANCE			AMOUNT FOR REQUEST	STATUS
							ELIGIBILITY	ACTUAL	VARIANCE	ELIGIBILITY	ACTUAL	VARIANCE		
CAMARINES SUR	Canaman	Dinaga (Pob.)	IMPROVEMENT OF DRAINAGE CANAL	504,759.00	80-10-10	454,283.10	90.00	100.00	10.00	408,854.79	465,062.50	56,207.71	50,475.90	-
CAMARINES SUR	Canaman	Fundado	DESILTING OF FLOOD CONTROL CANAL	982,178.00	80-10-10	883,960.20	90.00	100.00	10.00	795,564.18	764,787.50	(30,776.68)	-	-
CAMARINES SUR	Canaman	Iquin	CONSTRUCTION OF ONE (1) UNIT DAY CARE CENTER	858,300.00	80-10-10	772,470.00	90.00	100.00	10.00	695,223.00	832,422.58	137,199.58	85,830.00	downloaded
CAMARINES SUR	Canaman	Linaga	CONSTRUCTION OF ONE UNIT THREE CLASSROOM SCHOOL BUILDING	3,355,099.00	80-10-10	3,019,589.10	90.00	100.00	10.00	2,717,630.19	2,864,349.80	146,719.61	335,509.90	-
CAMARINES SUR	Canaman	Palo	REHABILITATION OF WHARF WITH RIVERBANK PROTECTION	1,056,051.00	80-10-10	950,445.90	90.00	100.00	10.00	855,401.31	1,034,429.50	179,028.19	105,605.10	-
CAMARINES SUR	Canaman	Pangpang (Pob.)	IMPROVEMENT OF DRAINAGE SYSTEM	694,309.00	80-10-10	624,878.10	90.00	100.00	10.00	562,390.29	624,878.10	62,487.81	69,430.90	-
CAMARINES SUR	Canaman	Poro	CONSTRUCTION OF ONE UNIT 3 CLASSROOM SCHOOL BUILDING	2,826,583.00	80-10-10	2,543,924.70	90.00	100.00	10.00	2,289,532.23	2,819,399.58	529,867.35	282,658.30	downloaded
CAMARINES SUR	Canaman	San Francisco	CONSTRUCTION OF FOOTBRIDGE	387,532.00	80-10-10	348,778.80	90.00	100.00	10.00	313,900.92	297,189.50	(16,711.42)	-	-
CAMARINES SUR	Canaman	San Jose East	CONSTRUCTION OF DRAINAGE CANAL	535,142.00	80-10-10	481,627.80	90.00	100.00	10.00	433,465.02	526,504.63	93,039.61	53,514.20	downloaded
CAMARINES SUR	Canaman	San Jose West	CONSTRUCTION OF DRAINAGE CANAL	515,742.00	80-10-10	464,167.80	90.00	100.00	10.00	417,751.02	506,429.22	88,678.20	51,574.20	downloaded
CAMARINES SUR	Canaman	San Juan	CONSTRUCTION OF ONE UNIT TWO CLASSROOM ELEMENTARY SCHOOL BUILDING	2,344,844.00	80-10-10	2,110,359.60	90.00	100.00	10.00	1,899,323.64	2,344,844.00	445,520.36	234,484.40	submitted
CAMARINES SUR	Canaman	San Nicolas	IMPROVEMENT OF DRAINAGE SYSTEM	2,928,978.00	80-10-10	2,636,080.20	90.00	100.00	10.00	2,372,472.18	2,608,476.50	236,004.32	292,897.80	-
CAMARINES SUR	Canaman	San Roque	IMPROVEMENT OF DRAINAGE SYSTEM	1,581,190.00	80-10-10	1,423,071.00	90.00	100.00	10.00	1,280,763.90	1,501,306.20	220,542.30	158,119.00	downloaded
CAMARINES SUR	Canaman	Santa Cruz (Pob.)	CONSTRUCTION OF SLOPE PROTECTION	2,294,810.00	80-10-10	2,065,329.00	90.00	100.00	10.00	1,858,796.10	2,294,810.00	436,013.90	229,481.00	downloaded
CAMARINES SUR	Canaman	Santa Teresita	CONSTRUCTION OF FOOTBRIDGE	485,483.00	80-10-10	436,934.70	90.00	100.00	10.00	393,241.23	436,934.70	43,693.47	48,548.30	-
CAMARINES SUR	Canaman	Sua	CONSTRUCTION OF ONE (1) UNIT 1-CLASSROOM SCHOOL BUILDING	1,100,000.00	80-10-10	990,000.00	90.00	100.00	10.00	891,000.00	1,099,675.15	208,675.15	110,000.00	downloaded
CAMARINES SUR	Canaman	Talidtid	CONSTRUCTION OF DRAINAGE SYSTEM	1,291,000.00	80-10-10	1,161,900.00	90.00	100.00	10.00	1,045,710.00	1,280,409.20	234,699.20	129,100.00	downloaded
CAMARINES SUR	Canaman	Tibgao (Pob.)	CONSTRUCTION OF EVACUATION AND TRAINING CENTER	2,170,000.00	80-10-10	1,953,000.00	90.00	100.00	10.00	1,757,700.00	2,169,225.18	411,525.18	217,000.00	downloaded